SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:01AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 773  Const Calendar Day: 240 Date: 30-Jan-2013  Wednesday 04-0120F4

) i ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Sunny to partly cloudy
Working Day [ ] If no, explain:
Di ary: Dispute
Work description. =
- Used the Caltrans CT-2 Extensometer to measure the STRESSED replacement bolts for the following
cable bands:
40S - Final Measurements
40N - Acceptance and Final Measurements
44N - Acceptance and Final

Measurements

34S - Preliminary Measurements

Measurements were taken by myself, John Lyons, and Alex Schmitt. See Doug Wright's diary for more
details on the replacement bolt stressing operation at cable bands 40N and 44N today. Since Tony Costa's
crew of ironworkers was working 12hrs, measurements were needed to facilitate the operation for
acceptance. The term "Acceptance" used above was so that ABF ironworkers could move onto the next
cable band to replace bolts. Similarly the term "Final" indicates that the measurements were taken under
uniform ambient conditions after sunrise tonight which was at 5:33pm. Also the unstressed lengths for 2

replacement bolts were measured since the original replacement bolts were deficient, see Doug's diary for
more details.

04-0120F4 Bid Iltem: 034 X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker APP Ben Vasquez 8.00 0.00 0.00 8.00 D
Ironworker JINM Servando Alonzo 8.00 0.00 0.00 8.00 []
Ironworker FOR Erin Jones 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 034 X-W2C-GTT.034 —~

- Remobilized stressing and grouting equipment prior to noon on the W2 cap beam via the W-Line YBITS
bridge. Completed pushing all 27 strands into transverse tendon CBT-9 duct from the north end of the cap

beam. The strands placed were from the following pack:
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COIL# 8143
HEAT# 0710002900
LOT# 80705151078-2C

This completes strand placement for the W2 transverse tendons 1-10. Once the strand was placed the SDI
ironworkers completed placing anchorheads and wedges for CBT-9 in preparation for stressing operations

tomorrow. The same jacks were brought back to the jobsite as before being Monostrand Ram #6-8-138 &
Multistrand Ram CH600-8-106.
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